Washington Stata
Department of Transportation

US 101/Hoquiam River-Riverside Bridge - Bridge Painting

Project Information Project Milestones

PIN: 310118H As of Date: April 2021 Milestone Original Date Current Date Status
Region: Olympic Regional Admin: J. Wynands - T
Project Definition Complete Q12017 Q12017 On Schedule
State Route: US 101
Current Status: Construction Legislative Districts: 19 Preliminary Engineering Start Q4 2017 Q4 2017 On Schedule
Project Description Environmental Complete Q12018 Q12018 On Schedule
The steel components of this structure require cleaning and painting to delay deterioration. By Right of Way Complete
painting the approach spans, service life of the bridge will be extended. ,
Contract Advertisement Q4 2020 Q1 2021 Late
Contractor: 009648 - Panther Industrial Painting, LLC. - $456,404 - 03/02/2021 Operationally Complete Q4 2022 Q32021 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $406 $419
Right of Way $0 $0 $0
Construction $0 $7,603 $536
Total $0 $8,009 $955
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $419 $419
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $0 $536 $536
Total $0 $0 $0 $955 $955

Project Web Site: https://www.wsdot.wa.gov/projects/us101/riverside-bridge/home
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